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Section C - Description/Specifications

Statement of Work was revised as follows.

This order is being issued in accordance with Section H 4, entitled "Orders," of the Indefinite Delivery
Indefinite Quantity (IDIQ). The terms and conditions of the IDIQ are hereby incorporated by reference.

Project # Project Title Estimated Cost [Fixed Fee [Total CPFF
1 IAlternate Leak Detection Methods $563,881 $5,639 $569,520
2 Optimal Methods for Installing Machinery Foundations $264,272 $2,643 $266,915
Total $828,153 $8,282 $836,435

The Contractor shall conduct the research effort under CLIN(s) 0001 in accordance with the individual
project plans submitted by the contractor.

Project 1: The Contractor shall use its best efforts to perform the tasks and complete the deliveries
identified in the Mega Rapid Response Project Plan titled, “Alternate Leak Detection Methods,"

dated 24 Apr 2017 and the associated cost budget dated (as revised) 18 Jul 2017 which are both hereby
incorporated by reference.

Project 2: The Contractor shall use its best efforts to perform the tasks and complete the deliveries
identified in the Mega Rapid Response Project Plan titled, “Optimal Methods for Installing Machinery
Foundations," dated 31 Aug 2018 and the associated cost budget also dated 31 Aug 2018 (revised on 03
June 2019) which are both hereby incorporated by reference.

Section F - Deliveries or Performance

Period of Performance was revised as follows.

The effort performed under CLIN(s) 0001 shall be conducted from 8 Jul 2017 to 7 Jul 2022.

Project 1 of CLIN 0001 Entitled "Alternate Leak Detection Methods" shall be conducted from 8 July
2017 through 07 April 2018.

Project 2 of CLIN 0001 Entitled "Optimal Methods for Installing Machinery Foundations' shall be
conducted from 26 November 2018 through 30 September 2019.

Except as modified herein, all other terms and conditions remain unchanged and in full force and effort
under award number N00014-17-F-M007.
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